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PROJECT GOAL 

The goal of this project is to complete all necessary outreach, project planning, 
environmental documentation (CEQA), and layout of Placer 
Sierra FSC proposed projects identified in the Placer County 
Community Wildfire Protection Plan.  

 
 

PROJECT SCOPE 
 
Sierra Nevada Conservancy funds will directly impact the security of water quality 
in the North and Middle Fork of the American River watershed. Our goal is to 
effectively limit sediment input into these pristine watersheds. To accomplish our 
goal we aim to decrease the potential of wildfire through strategic fuels 
management. Placer County RCD has chosen to support the efforts of Placer 
Sierra Fire Safe Council by providing technical assistance to complete grant 
writing and planning phases. Phase I is a comprehensive planning process. 
Tasks include: 1. landowner identification within fuel break locations, 2. public 
outreach to gain support of proposed project locations, 3. GIS mapping support, 
4. fuel load reduction prescriptions, 5. project layout, and 6. completion of 
performance measures. The intent is to complete phase 1 by Spring of 2011, and 
move on to phase II by Fall of 2011. We expect to do direct outreach to 
approximately 700 landowners through workshops. Layout approximately 1,470 
acres of fuel break and complete all necessary environmental documentation. 
The completion of phase I is a critical step to establish a safer Placer County, and 
maintain water quailty. Partners include CalFire, UC Berkley Cooperative 
Extension, Placer County RCD, Placer Sierra FSC, City of Colfax, Placer Fire Safe 
Alliance, and Placer Hills Fire Protection District. All parties were instrumental in 
project planning, prescription, and support of the efforts and outcomes this 
project will produce. Benchmarks include: gaining greater than 90% cooperation 
with local landowners identified for treatment, completing all CEQA documents 
by winter 2009, and completing final layout of priority 1 projects by early spring 
2010. Due to decreased budgets across the board hard dollar matching funds 
have become increasingly less available. Our project has many partners willing to 
assist with in-kind matches in the form of technical assistance and outreach, but 
have been unable to secure any matching funds.  
 

 
LETTERS OF SUPPORT 
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Letters of Support have been aquired from the following supporters: 
 
Placer Sierra Fire Safe Council 
CalFire 
Placer Hills Fire Protection District 
Forest Hill Fire Safe Council 
City of Colfax 
Placer County Fire Safe Alliance 
 

 
SNC PROJECT DELIVERABLES AND SCHEDULE 

  
DETAILED PROJECT DELIVERABLES TIMELINE 
Address Landowners Within project area through direct mail. 
 Award +1 Month 
Hold three Community workshops: To educate landowners 
on project, what it means to their property andhow they can 
help.  

Award +3,4,5 
Months 

6 month Project Review Report Award +6 Months 
Begin CEQA process and performance measures for all 
projects. Award +7 Months 
Develop fuels reduction prescription for project area. Award +10 Months 
12 month project Review Report Award +12 Months 
Complete CEQA process for all projects and develop 18 
month report. Award +18 Months 
Begin layout process of priority I projects. Award +20 Months 
Complete Performance measures Award +22 Months 
Final Project Review Report Award +24 Months 
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SNC PROJECT COSTS 
 

PROJECT BUDGET CATEGORIES 
TOTAL SNC 

FUNDING 
Public outreach/direct mailing to targeted landowners $2000 
Three community workshops $6000 
Fuels reduction precscritption and operations plan $50000 
CEQA documentation $72000 
Project layout $50000 
RCD technical assistance  $33000 
RCD administrative costs $23000 
Performance measures and reports $30000 
      $      
      $      
SNC GRANT TOTAL $266,000 
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